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Downtown and Waterfront Master Plan

Overview

• Project Background
• Project Overview
• Phase I: Preliminary Master Plan
• Phase II: Flood Control EIS
• Phase III: Final Master Plan
• Phase III: Economics
• Phase III: Traffic & Parking
• Next Steps
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Project Background

Aerial view of Downtown Mount Vernon



October 17, 2007 Slide 4

Downtown and Waterfront Master Plan

Project Background

Sandbag floodwall looking north, 
November 2006

Sandbag floodwall looking southeast 
towards Pine Street
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Background
Issues:
• Annual flood events that threaten the downtown area
• River is not treated as a valuable amenity rather existing 

downtown development faces away from the river
• Underutilized waterfront property
• Revised FEMA base flood elevation maps will further 

restrict redevelopment and new development
• Declining investment in the downtown due to unresolved 

flood issues and inadequate infrastructure
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Project Background

View of existing revetment parking 
from West Bank

View looking north on Main Street
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BACKGROUND
Needs:
• Permanent certified flood protection
• Centrally located multi-level parking structure to 

accommodate displaced parking along the waterfront, 
additional parking  needs for the Skagit Station, County 
employee parking and parking to support new 
development

• A master plan that illustrates and describes the 
community’s vision for downtown

• Development guidelines and design principles that 
embrace the historic character of the downtown 

• Enhanced and inviting public access along the river and 
central open space areas for public use and activities
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Project Overview

• Public Involvement Process Overview
• Stakeholder Involvement Overview
• Phase I: Preliminary Master Plan

– August 2005 through March 2006

• Phase II: Flood Control EIS
– April 2006 through July 2007

• Phase III: Final Master Plan 
– May 2007 through May 2008
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Public Involvement Process
Phase I: Preliminary Master Plan

August 2005 – March 2006
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Public Involvement Process
Phase II: Flood Control EIS

April 2006 – July 2007
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Public Involvement Process

May – October 2007

(continued)

Phase III: Final Master Plan
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Public Involvement Process

October 2007 – May 2008

Phase III: Final Master Plan (continued)
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Public Meetings

• City Council Presentations
– Phase I: 8/3/05, 2/22/06, 3/29/06
– Phase II: 2/21/07
– Phase III: 6/13/07, 8/15/07

• Public Meetings, Workshops & Open 
Houses
– Phase I: 1/4-5/06 Two-Day Workshop
– Phase II: 7/11/06 Scoping Meeting

2/21/07 Public Hearing
– Phase III: 10/17/07 Alternatives Open House 
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Citizen Advisory Committee

• Membership
– Local business and property owners

– Local organizations (Farmers Market, Lincoln 
Theatre)

• 6 meetings since project initiation
– Phase I: 1/4-5/06
– Phase II: 6/29/06, 10/9/06, 1/3/07

– Phase III: 5/29/07, 8/14/07 
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Agency & Stakeholder Meetings

• Phase II: Flood Control EIS Process
• State and Federal Agencies

– FEMA
– Corps of Engineers

– Department of Ecology
– Department of Fish & Wildlife

• Local Stakeholders
– Dike Districts 1, 3, and 17
– Tribes
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Phase I: Preliminary Master Plan
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Phase I: Preliminary Master Plan

Initial Flood Control Concepts
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Phase I: Preliminary Master Plan

Typical Preliminary Master Plan Concepts
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Phase II: Flood Control EIS

• Height set to worst-case scenario (USACE 
hydrology)

• Remove downtown from 100 year flood 
plain on FEMA flood maps

• Levee alternative
• Flood wall alternative
• Preferred alternative is combination
• No loss of parking at any point
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Phase II: Flood Control EIS
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Phase II: Flood Control EIS

Preferred 
Alternative
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Phase II: Flood Control EIS

• Multiple stakeholder meetings (USACE, 
FEMA, DOE, DFW, Tribes, Dike Districts)

• Identified and addressed agency concerns 
through individual meetings

• No impacts identified in the EIS
• No opposition, concerns, or comments at 

end of process
• Support from agencies
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Phase III: Final Master Plan

Common Attributes
• Flood protection for downtown, utilizing a 

levee and/or floodwall
• New public parking to replace parking 

displaced by flood control
• A promenade and open space along the 

river, connected to a multi-purpose trail
• A public dock, public restrooms, and 

space for a farmers market and outdoor 
performances
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Phase III: Final Master Plan

Common Attributes (continued)
• Redevelopment of some property acquired 

for flood control
• Anticipated redevelopment of 

underdeveloped private properties over 
time

• More density downtown
• More housing downtown
• Mixture of land uses downtown
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Phase III: Final Master Plan

Common Attributes (continued)
• An improved environment for pedestrians 

downtown
• An improved connection between Skagit 

Station and downtown
• An improved walkway on the Division 

Street bridge
• Design guidelines to retain the existing 

historic character of downtown
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Phase III: Final Master Plan

Alternative #1
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Phase III: Final Master Plan

Alternative #2
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Phase III: Final Master Plan

Alternative #3
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Phase III: Final Master Plan
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Phase III: Final Master Plan
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Phase III: Final Master Plan
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Phase III Economics
Summary of Market Opportunities
• Residential provides best opportunity as initial catalyst. Largest 

potential market segment is condominiums and apartments for 
empty nesters.

• Retail development will accompany residential development, 
supported by Downtown resident purchases and spending by 
visitors attracted to an active and desirable setting.

• Downtown will continue to serve as office center for Skagit County, 
with opportunity for new signature office building.

• New lodging development will serve commercial travelers and 
tourist/visitors on highway sites or as part of mixed use development 
on the river.
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Phase III: Economics

• Summary of Potential Demand
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Phase III Economics
Economic Comparison of Alternatives

• Alternative 1 provides for most housing units and least commercial.
• Alternative 2 provides the most commercial and fewest housing 

units.
• Alternative 1 provides most development along the promenade.
• Alternative 3 provides the least development along the promenade.

Total Dev. WF Dev. Total Dev. WF Dev. Total Dev. WF Dev.

Residential (units) 134           134            80             80             88             88             

Retail (sq. ft.) 31,000      31,000       58,500      34,500      35,950      17,450      

Office (sq. ft.) 11,700      11,700       45,300      21,300      32,500      14,000      

Lodging (rooms) 120           120            120           120           120           120           

Alt 1 Alt 2 Alt 3
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Phase III Economics
Keys to Feasibility of Private Development
• High amenity setting to maximize revenue potential of 

residential, office, and restaurant development.
• Highly visible locations on pedestrian and traffic routes 

for retail development.
• Site conditions without extraordinary cost requirements.
• Sufficient density to allow construction efficiencies.
• Regulatory environment with timeliness and certainty.
• City investment in infrastructure (Parking, Flood Control, 

& Streetscape)



October 17, 2007 Slide 36

Downtown and Waterfront Master Plan

Phase III Economics
Impact of Downtown Development

• Additional private employment reflects growth in 
economic activity.

• Additional tax base provides funds for public 
improvements.

Current 2018 (Proj .) 2028 (Proj .)

Pr ivate Employment 1,324           1,869           2,515           

Annual City Proper ty Taxes $277,700 $630,400 $913,200

Annual City Sales Taxes $161,400 $347,500 $549,300
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Phase III: Traffic & Parking

2813,532Alternative 3

3464,525Alternative 2

2623,366Alternative 1

PM Peak Hour TripsDaily Trips

Alternatives Trip Generation
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Phase III: Traffic & Parking

8764258,300 Square FeetOffice

3535750 UnitsCondo

65899110 RoomsHotel

PM Peak Hour TripsDaily TripsVariableLand Use

Variability in Trip Generation for Site E
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Phase III: Traffic & Parking

Westbound-right volumes 
diverted to Freeway Dr

No diverted volumesNo diverted volumesLevel of Service (LOS)

Limited by Freeway DrUnrestrictedLimited by Freeway DrRedevelopment 
Opportunities

Longer crosswalks across 
Division and 1st

Shortest crosswalksLongest crosswalks across 
Freeway Dr, Division, and 1st

Pedestrian Movement

Reconfigure N 1st St, 
maintain Freeway Dr

Reconfigure N 1st St, close 
Freeway Dr

Retain existing channelizationDivision/1st Street

Alternative 3Alternative 2Alternative 1 

Alternatives Comparison Matrix
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Phase III: Traffic & Parking

Moderate potential for 
improving non-

motorized facilities

Least potential for 
improving non-motorized 

facilities

Most potential for 
improving non-motorized 

facilities

Pedestrian 
Movement

Moderate potential for 
adding on-street parking

Least potential for adding 
on-street parking

Most potential for adding 
on-street parking

On-Street Parking

Reduced by one-waysNot reducedReduced by one-waysBusiness Access

Few two-waysMost two-waysLeast two-waysTraffic Flow

East/West Streets

Alternative 3Alternative 2Alternative 1 

Alternatives Comparison Matrix (continued)
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Next Steps

• Refine Alternatives
• Draft Development Regulations & Design 

Guidelines
• Adopt Development Principles
• Initiate RFP process for Master 

Developers 
• Finalize & Adopt Master Plan
• Implement Master Plan in City Code


